COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2010

ESTI MATE SUMVARY 07:37: 52
CONTI D: C15069 ESTI MATE NO 0019 PROG SPEC YR 2005
PCN: 15069- BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 429.0 DAYS TI VE ALLOW 414 CALENDAR DAYS
South of Lamar - South PERCENT TI ME: 103. 62 ORI G TI ME ALLOW 394 CALENDAR DAYS
PRQIECT NO NH 2871- 031
South of Lamar - South
NAME OF ROAD: 287A
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 03/ 25/ 2010 DATE TI ME STARTED 05/ 08/ 2008
6374 S. RACI NE Cl RCLE DATE LET 04/ 03/ 2008 DATE WORK BEGAN
DATE AWARDED 04/ 14/ 2008 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 04/ 14/ 2008 DATE ACCEPTED
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 05/ 08/ 2008
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 18, 095, 696. 58 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 17, 300, 345. 31 NON- PARTI CI PATI NG 17,901, 866. 51 11, 091. 60
PERCENT COVPLETE: 98. 93% TOTAL EARNI NGS 17,901, 866. 51 11,091.60
FUNDS AVAI LABLE: $ 193, 830. 07 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 17,901, 866. 51 11, 091. 60
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE - 50, 000. 00 209, 505. 18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 17, 851, 866. 51 220, 596. 78
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 17, 851, 866. 51 220, 596. 78
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 220, 596. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQIECT: NH 2871- 031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00015 *REMOVAL OF HEADWALL 2. 000 2.000
EACH 0. 000 0. 00
513. 50000 2.000 1, 027. 00
0006 202-00170 GRI NDI NG AND TEXTURI NG CONCRETE PAVENMVENT 5, 376. 000 5, 376. 000
SY 0. 000 0. 00
2.16000 5, 376. 000 11, 612. 16
0010 202-00033 *REMOVAL OF Pl PE 66. 000 66. 000
EACH 0. 000 0. 00
847. 28000 66. 000 55, 920. 48
0015 202-00090 *REMOVAL OF DELI NEATOR 270. 000 270. 000
EACH 0. 000 0. 00
4.11000 270. 000 1,109.70
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 10, 496. 600 10, 496. 600
SY 0. 000 0. 00
6. 91000 10, 496. 600 72,531.51
0025 202-00250 REMOVAL OF PAVEMENT MARKI NG 4, 067. 000 4,067. 000
SF 0. 000 0. 00
1. 54000 4,067. 000 6, 263. 18
0030 202-00810 *REMOVAL OF GROUND SI GN 53. 000 53. 000
EACH 0. 000 0. 00
71. 89000 53. 000 3,810. 17
0035 202-01000 *REMOVAL OF FENCE 106, 973. 000 106, 973. 000
LF 0. 000 0. 00
0. 31000 106, 973. 000 33,161. 63
0040 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
2.16000 1, 350. 000 2,916. 00
0045 202-01300 *REMOVAL OF END ANCHORAGE 12. 000 12. 000
EACH 0. 000 0. 00
92. 43000 12. 000 1, 109. 16
0050 202-05150 SANDBLASTI NG 85, 203. 000 85, 203. 000
SF 0. 000 0. 00

0. 26000 85, 203. 000 22,152.78



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQIECT: NH 2871- 031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 74, 052. 700 74, 052. 700
(% 0. 000 0. 00
6. 50000 74, 052. 700 481, 342. 55
0060 203-00062  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) ( SPECI AL) 9, 777. 900 9, 777. 900
oy 0. 000 0. 00
11. 26000 9, 777. 900 110, 099. 15
0065 203-01100  PROOF ROLLING 2.000 2.000
HOUR 0. 000 0.00
205. 40000 2.000 410. 80
0070 203-01500  BLADI NG 66. 000 66. 000
HOUR 0. 000 0.00
120. 00000 66. 000 7,920. 00
0071 203-01500  BLADI NG ( EROSI ON CONTROL) 23.000 23. 000
HOUR 0. 000 0.00
150. 00000 23. 000 3, 450. 00
0075 203-01510  BACKHCE 6. 000 6. 000
HOUR 0. 000 0.00
170. 00000 6. 000 1,020. 00
0080 203-01597  POTHOLI NG 19. 000 19. 000
HOUR 0. 000 0.00
250. 00000 19. 000 4, 750. 00
0085 206-00000  *STRUCTURE EXCAVATI ON 830. 200 830. 200
(% 0. 000 0. 00
9. 24000 830. 200 7,671.05
0090 206-00065  *STRUCTURE BACKFI LL (FLOWFILL) 0. 000 0. 000
(% 0. 000 0. 00
123. 24000 0. 000 0. 00
0091 206-00050  STRUCTURE BACKFI LL (SPECI AL) 987. 400 987. 400
(% 0. 000 0. 00
95. 00000 987. 400 93, 803. 00
0095 207-00205  TCPSO L 33, 837. 000 33, 837. 000
(% 0. 000 0. 00

5. 31000 33, 837. 000 179, 674. 47



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 15069- Bl D ESTI MATE RUN 03/ 25/ 2010
PROJECT: NH 2871- 031 ESTI MATE NO 0019 07: 37: 52

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0100 208-00002  *EROSION LOG (12 | NCH) 5, 755. 000 5, 755. 000
LF 0. 000 0.00
4. 88000 5, 755. 000 28, 084. 40
0100 MATERI AL ALLOWANCE ERCSI ON LOG 0. 000
LF 0. 000 0. 00
2. 36000 0. 000 0.00
0101 208-00006  ERCSI ON LOG ( SPECI AL) FURNI SH 10, 892. 000 10, 892. 000
LF 0. 000 0. 00
2. 36000 10, 892. 000 25, 705. 12
0105 208-00011  *EROSI ON BALES (WEED FREE) 5, 457. 000 5, 457. 000
EACH 0. 000 0. 00
12. 32000 5, 457. 000 67, 230. 24
0110 208-00020  *SILT FENCE 12, 888. 700 12, 888. 700
LF 0. 000 0. 00
1. 03000 12, 888. 700 13, 275. 36
0115 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
333. 78000 2.000 667. 56
0120 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 10. 000 10. 000
EACH 0. 000 0.00
450. 00000 10. 000 4,500. 00
0125 208-00100  SEDI MENT REMOVAL AND Di SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
5, 135. 00000 0. 000 0.00
0126 208-00100  SEDI MENT REMOVAL AND DI SPOSAL FOR 1ST HALF OF PRQJECT 1. 000 1. 000
LS 0. 000 0.00
2, 567. 50000 1. 000 2,567.50
0127 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 877. 500 877.500
HOUR 0. 000 0. 00
27. 22000 877. 500 23, 885. 55
0128 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 324. 000 324.000
HOUR 0. 000 0.00
79. 60000 324. 000 25, 790. 40



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQJECT: NH 2871-031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0130 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 439. 000 439. 000
HOUR 0. 000 0. 00
20. 00000 439. 000 8, 780. 00
0131 208-00205 EROCSI ON CONTRCL  SUPERVI SOR 536. 000 536. 000
HOUR 0. 000 0.00
59. 31000 536. 000 31, 790. 16
0135 209-00000 WATER 250. 000 250. 000
MGAL 0. 000 0. 00
20. 54000 250. 000 5, 135. 00
0140 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 5. 000 5. 000
EACH 0. 000 0. 00
231. 08000 5. 000 1, 155. 40
0145 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 3. 000 3. 000
EACH 0. 000 0. 00
371. 20000 3. 000 1, 113. 60
0146 210-01130 RESET GUARDRAI L TYPE 3 475. 000 475. 000
LF 0. 000 0. 00
14. 44000 475. 000 6, 859. 00
0147 210-01200 RESET END ANCHCORAGE 2.000 2.000
EACH 0. 000 0. 00
807. 25000 2.000 1, 614. 50
0150 212-00006 * SEEDI NG ( NATI VE) 124.110 124.110
ACRE 0. 000 0. 00
282. 43000 124.110 35, 052. 39
0155 213-00003 *MIULCH NG (VWEED FREE) 162. 610 162. 610
ACRE 0. 000 0. 00
272. 16000 162. 610 44, 255. 94
0160 213-00061 *MULCH TACKI FI ER 32, 522. 500 32, 522. 500
LB 0. 000 0.00
1. 49000 32, 522. 500 48, 458. 53
0165 215-00600 *TRANSPLANT PLUG 30. 000 30. 000
EACH 0. 000 0.00
8. 99000 30. 000 269.70



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQJECT: NH 2871-031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216-00022 *SO L RETENTI ON BLANKET (CLASS 2) 3, 497. 000 3, 497. 000
SY 0. 000 0.00
5. 39000 3, 497. 000 18, 848. 83
0175 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) 569. 220 569. 220
TON 0. 000 0. 00
267. 02000 569. 220 151, 993. 12
0180 412-00600 * CONCRETE PAVEMENT (6 | NCH) 5, 220. 700 5, 220. 700
SY 0. 000 0. 00
54. 74000 5, 220. 700 285,781. 12
0185 412-01100 * CONCRETE PAVEMENT (11 | NCH) 334, 524. 900 334, 524. 900
SY 0. 000 0. 00
30. 61000 334, 524. 900 10, 239, 807. 19
0185 MATERI AL ALLOMNCE STEEL 0. 000
SY 0. 000 0. 00
1. 59200 0. 000 0. 00
0185 MATERI AL ALLOMANCE SAND 0. 000
SY 0. 000 0. 00
1. 89000 0. 000 0. 00
0185 MATERI AL ALLOMANCE ROCK 0. 000
SY 0. 000 0. 00
5. 14400 0. 000 0. 00
0185 MATERI AL ALLOMNCE STEEL 2 0. 000
SY 0. 000 0. 00
0. 79640 0. 000 0. 00
0185 MATERI AL ALLOMNCE ROCK2 0. 000
SY 0. 000 0. 00
5. 61000 0. 000 0. 00
0185 MATERI AL ALLOMANCE SAND 2 0. 000
SY 0. 000 0. 00
2. 43000 0. 000 0. 00
0185 MATERI AL ALLOMANCE SAND 3 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
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0. 000
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CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 15069- BI D ESTI MATE RUN
PRQJECT: NH 2871-031 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE SAND FI NAL 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0. 00
0190 412-01200 * CONCRETE PAVEMENT (12 | NCH) 10, 105. 300 10, 105. 300
SY 0. 000 0. 00
32. 84000 10, 105. 300 331, 858. 05
0195 420-00101 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS B) 1, 524. 800 1, 524. 800
SY 0. 000 0. 00
15. 41000 1, 524. 800 23,497. 17
0200 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 0. 000 0. 000
LF 0. 000 0. 00
78. 57000 0. 000 0.00
0201 603-01300 30 I NCH REI NFORCED CONCRETE PI PE 2, 705. 000 2, 705. 000
LF 0. 000 0. 00
69. 07000 2, 705. 000 186, 834. 35
0201 MATERI AL ALLOMNCE 30 | NCH RCP 0. 000
LF 0. 000 0.00
28. 45000 0. 000 0. 00
0205 603-01360 *36 | NCH REI NFORCED CONCRETE PI PE 0. 000 0. 000
LF 0. 000 0. 00
86. 78000 0. 000 0. 00
0206 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 464. 000 464. 000
LF 0. 000 0. 00
77.28000 464. 000 35, 857. 92
0206 MATERI AL ALLOMNCE 36 | NCH RCP 0. 000
LF 0. 000 0. 00
41. 60000 0. 000 0. 00
0210 603-01480 *48 | NCH REI NFORCED CONCRETE PI PE 0. 000 0. 000
LF 0. 000 0. 00
140. 70000 0. 000 0. 00
0211 603-01480 48 | NCH RElI NFORCED CONCRETE PI PE 376. 000 376. 000
LF 0. 000 0. 00
131. 20000 376. 000 49, 331. 20



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15069- BI D ESTI MATE RUN
PRQJECT: NH 2871-031 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0211 MATERI AL ALLOMNCE 48 | NCH RCP 0. 000
LF 0. 000 0. 00
65. 30000 0. 000 0. 00
0215 603-10240 *24 1 NCH CORRUGATED STEEL PI PE 1, 754. 000 1, 754. 000
LF 0. 000 0. 00
56. 49000 1, 754. 000 99, 083. 46
0215 MATERI AL ALLOMNCE 24 | NCH CSP 0. 000
LF 0. 000 0. 00
16. 99000 0. 000 0.00
0220 603-30024 *24 1 NCH STEEL END SECTI ON 50. 000 50. 000
EACH 0. 000 0. 00
297. 83000 50. 000 14, 891. 50
0220 MATERI AL ALLOMNCE 24 | NCH SES 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0225 603-33030 *30 I NCH PI PE SAFETY END TREATMENT 62. 000 62. 000
EACH 0. 000 0. 00
2,002. 65000 62. 000 124, 164. 30
0225 MATERI AL ALLOMNCE 30 | NCH SET 0. 000
EACH 0. 000 0.00
1, 378. 00000 0. 000 0. 00
0230 603-33036 *36 I NCH PI PE SAFETY END TREATMENT 10. 000 10. 000
EACH 0. 000 0. 00
2,670. 20000 10. 000 26, 702. 00
0230 MATERI AL ALLOMNCE 36 | NCH SET 0. 000
EACH 0. 000 0. 00
1, 922. 00000 0. 000 0.00
0235 603-33048 *48 | NCH PI PE SAFETY END TREATMENT 10. 000 10. 000
EACH 0. 000 0. 00
3, 183. 70000 10. 000 31, 837. 00
0235 MATERI AL ALLOMNCE 48 | NCH SET 0. 000
EACH 0. 000 0. 00
2, 460. 00000 0. 000 0.00



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQIECT: NH 2871- 031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 900. 000 900. 000
LF 0. 000 0.00
15. 41000 900. 000 13, 869. 00
0245 606-01370 *TRANSI TI ON TYPE 3G 4.000 4.000
EACH 0. 000 0. 00
1, 110. 21000 4.000 4, 440. 84
0250 606-02005 *END ANCHORAGE ( FLARED) 4.000 4.000
EACH 0. 000 0. 00
1, 489. 15000 4.000 5, 956. 60
0255 607-00005 *END PCST 62. 000 62. 000
EACH 0. 000 0. 00
231. 08000 62. 000 14, 326. 96
0255 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
43. 06000 0. 000 0. 00
0260 607-00010 *CORNER AND LI NE BRACE PCOST 125. 000 125. 000
EACH 0. 000 0. 00
231. 08000 125. 000 28, 885. 00
0260 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
63. 23000 0. 000 0. 00
0265 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 106, 873. 000 106, 873. 000
LF 0. 000 0. 00
1. 04000 106, 873. 000 111, 147.92
0265 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
0. 47000 0. 000 0. 00
0270 607-11525 *FENCE (PLASTI Q) 1, 330. 000 1, 330. 000
LF 0. 000 0.00
1.11000 1, 330. 000 1,476. 30
0275 607-11580 *FENCE ( TEMPORARY) 900. 000 900. 000
LF 0. 000 0. 00

1. 32000 900. 000 1, 188. 00



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQJECT: NH 2871-031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 612-00001 *DELI NEATOR (TYPE I) 238. 000 238. 000
EACH 0. 000 0. 00
16. 07000 238. 000 3, 824. 66
0285 612-00002 *DELI NEATOR (TYPE I 1) 104. 000 104. 000
EACH 0. 000 0. 00
17. 43000 104. 000 1,812.72
0290 612-00003 *DELI NEATOR (TYPE I 11) 2.000 2.000
EACH 0. 000 0. 00
18. 72000 2.000 37. 44
0295 614-00011 *SI GN PANEL (CLASS 1) 72. 640 72. 640
SF 0. 000 0. 00
18. 49000 72.640 1,343.11
0300 614-00012 *SI GN PANEL (CLASS 11) 282. 390 282. 390
SF 0. 000 0. 00
18. 49000 282. 390 5,221.39
0305 614-01502 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST & SOCKET) 101. 500 101. 500
LF 0. 000 0. 00
15. 41000 101. 500 1,564.12
0310 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 341. 500 341. 500
SLI PBASE)
LF 0. 000 0.00
35. 95000 341. 500 12, 276. 93
0311 615-00030 EMBANKMENT PROTECTCR TYPE 3 1. 000 1. 000
EACH 0. 000 0. 00
4, 140. 00000 1. 000 4, 140. 00
0315 625-00000 CONSTRUCTI ON' SURVEYI NG 1. 000 0.910
LS 0. 090 11, 091. 60
123, 240. 00000 1. 000 123, 240. 00
0316 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 58. 000 58. 000
HOUR 0. 000 0. 00
100. 00000 58. 000 5, 800. 00
0317 629-01001 SURVEY MONUMENT (TYPE 1) REPLACE SURVEY MONUMENT 5. 000 5. 000
EACH 0. 000 0.00
542. 00000 5. 000 2,710.00



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 15069- Bl D ESTI MATE RUN 03/ 25/ 2010
PROJECT: NH 2871-031 ESTI MATE NO 0019 07: 37: 52

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0320 626-00000  *NOBI LI ZATI ON 1. 000 0.993
LS 0. 000 0. 00
[, 583, 198. 11000 0.993 1,572, 115. 72
0325 627-00001  PAVENENT NMARKI NG PAI NT 432. 000 432.000
GAL 0. 000 0. 00
30. 81000 432. 000 13, 309. 92
0330 627-00005  EPOXY PAVEMENT NARKI NG 460. 000 460. 000
GAL 0. 000 0. 00
70. 86000 460. 000 32, 595. 60
0335 627-02001  PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE 11) 36, 868. 000 36, 868. 000
SF 0. 000 0. 00
7. 55000 36, 868. 000 278, 353. 40
0335 MATERI AL ALLOWANCE PREFORVED MARKI NG (TYPE 11) 0. 000
SF 0. 000 0. 00
4.09000 0. 000 0.00
0340 627-30205  THERVOPLASTI C PAVENENT NMARKI NG (WORD- SYMBOL) 186. 000 186. 000
SF 0. 000 0.00
14. 38000 186. 000 2,674.68
0345 627-30210  THERVOPLASTI C PAVENENT MARKI NG ( XWALK- STCPLI NE) 404. 000 404. 000
SF 0. 000 0.00
11. 14000 404. 000 4, 500. 56
0350 630-00000  *FLAGG NG 16, 905. 000 16, 904. 750
HOUR 0. 000 0. 00
16. 02000 16, 904. 750 270, 814. 09
0355 630-00001  *PILOT CAR OPERATI ON 4,376. 000 4,376. 000
HOUR 0. 000 0. 00
33.89000 4,376. 000 148, 302. 64
0360 630-00007  *TRAFFI C CONTROL | NSPECTI ON 79. 000 79. 000
DAY 0. 000 0.00
102. 70000 79. 000 8,113. 30
0365 630-00012  *TRAFFI C CONTROL MANAGENENT 349. 000 349. 000
DAY 0. 000 0.00
619. 28000 349. 000 216, 128. 72



CONTI D C15069 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQJECT: NH 2871-031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0366 900-00014 ADDED | TEM (LUMP SUM/ TRAFFI C CONTRCL FOR GRI NDI NG 1. 000 1. 000
LS 0. 000 0. 00
4,784. 19000 1. 000 4,784.19
0370 630-80001 *FLASH NG BEACON ( PORTABLE) 6. 000 4.000
EACH 0. 000 0. 00
341. 99000 4.000 1, 367. 96
0375 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 18. 000 11. 000
EACH 0. 000 0. 00
308. 10000 11. 000 3,389. 10
0380 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 41. 000 41. 000
EACH 0. 000 0. 00
102. 70000 41. 000 4,210.70
0385 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 161. 000 161. 000
EACH 0. 000 0. 00
200. 27000 161. 000 32, 243. 47
0386 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) CONSTRUCTI ON 276. 000 276. 000
I NFORVATI ON SI GNS FOR THE TRAVELI NG PUBLI C
SF 0. 000 0. 00
49. 35000 276. 000 13, 620. 60
0390 630-80348 CONSTRUCTI ON | NFCRVATI ON SI GN 2.000 2.000
EACH 0. 000 0. 00
205. 40000 2.000 410. 80
0395 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0.00
13, 864. 50000 2.000 27,729. 00
0400 630-80360 *DRUM CHANNELI ZI NG DEVI CE 628. 000 628. 000
EACH 0. 000 0. 00
42.11000 628. 000 26, 445. 08
0405 630-80370 * CONCRETE BARRI ER ( TEMPCORARY) 1, 000. 000 972. 000
LF 0. 000 0. 00
30. 81000 972. 000 29,947.32
0410 630-80380 *TRAFFI C CONE 250. 000 250. 000
EACH 0. 000 0. 00
12. 32000 250. 000 3, 080. 00
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PON: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQIECT: NH 2871- 031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0411 630-80390  CHANNELI ZI NG DEVI CE (SPECI AL) FLAGS FOR THE TCP CF 16. 000 16. 000
SReNS
EACH 0. 000 0.00
55. 00000 16. 000 880. 00
0415 630-80391  *CHANNELI ZI NG DEVI CE (Fl XED) 120. 000 120. 000
EACH 0. 000 0.00
41. 42000 120. 000 4,970. 40
0420 630-80430  RUMBLE STRIP ( PORTABLE) 8. 000 8. 000
EACH 0. 000 0.00
1, 027. 00000 8. 000 8, 216. 00
0425 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
282. 43000 0. 000 0.00
0429 900-00005  ADDED | TEM (DAY)/ 0. 000 -10. 000
DAY 0. 000 0.00
7, 904. 00000 -10. 000 -79, 040. 00
0430 700-70010  F/ A M NCR CONTRACT REVI SI ONS 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70011  F/ A PARTNERI NG 3, 890. 000 3, 890. 000
FA 0. 000 0.00
1. 00000 3, 890. 000 3, 890. 00
0440 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 491, 214. 360 491, 214. 360
FA 0. 000 0.00
1. 00000 491, 214. 360 491, 214. 36
0445 700-70016  F/ A FUEL COST ADJUSTMENT -88, 927. 930 - 88, 927. 930
FA 0. 000 0.00
1. 00000 - 88, 927. 930 -88,927. 93
0450 700-70018  F/ A ROADWAY SMDOTHNESS | NCENTI VE - 26, 241. 690 - 26, 241. 690
FA 0. 000 0.00
1. 00000 - 26, 241. 690 -26,241. 69
0455 700-70021  F/ A ON-THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00

1. 00000 0. 000 0.00
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PON: 15069- Bl D ESTI MATE RUN 03/ 25/ 2010
PROJECT: NH 2871-031 ESTI MATE NO 0019 07: 37: 52

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0460 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 2, 798. 400 2,798. 400
FA 0. 000 0.00
1. 00000 2,798. 400 2,798. 40
0465 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70034  F/ A COMPLETION I/ D 88, 000. 000 88, 000. 000
FA 0. 000 0. 00
1. 00000 88, 000. 000 88, 000. 00
0475 700-70034  F/ A DI SPUTE REVI EW BOARD 5, 475. 000 5, 475. 000
FA 0. 000 0. 00
1. 00000 5, 475. 000 5, 475. 00
0480 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0481 900-00006  ADDED | TEM (DOLLAR)/ LONG DI STANCE TELEPHONE CHARGES 593. 780 593. 780
DOL 0. 000 0. 00
1. 00000 593. 780 593. 78
0482 900-00006  ADDED | TEM (DOLLAR)/ LIEN, DOUBLE D CONSTRUCTI ON 0. 000 0. 000
DOL 0. 000 0.00
144, 056. 80000 0. 000 0.00
CAT 0200  CURRENT AMT $ 16, 741, 488.27 $ 11, 091. 60 $16, 547, 658. 52
CAT NOD300 STRUCTURE M 26-C
0485 202-00240  REMOVAL OF ASPHALT MAT (PLANI NG 1, 171. 000 1,171. 000
5% 0. 000 0. 00
6. 91000 1, 171. 000 8,091. 61
0490 202-00425  *REMOVAL OF BRI DGE RAI LI NG 614. 000 614. 000
LF 0. 000 0. 00
5. 14000 614. 000 3, 155. 96
0495 202-00495  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0.770 0.770
LS 0. 000 0. 00
61, 620. 00000 0.770 47, 447. 40
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PON: 15069- Bl D ESTI MATE RUN 03/ 25/ 2010
PROJECT: NH 2871- 031 ESTI MATE NO 0019 07: 37: 52

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE M 26-C
0500 202-05150  SANDBLASTI NG 14, 960. 000 14, 960. 000
SF 0. 000 0. 00
0. 26000 14, 960. 000 3, 889. 60
0505 206-00000  *STRUCTURE EXCAVATI ON 1,073. 300 1, 073. 300
cy 0. 000 0. 00
9. 24000 1, 073. 300 9,917.29
0510 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 304. 100 304. 100
cy 0. 000 0. 00
46. 22000 304. 100 14, 055. 50
0515 206-01781  *SHORI NG (AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
12, 324. 00000 1. 000 12, 324. 00
0520 503-00036  *DRI LLED CAI SSON (36 | NCH) 255. 000 255. 000
LF 0. 000 0. 00
282. 43000 255. 000 72, 019. 65
0525 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 111. 000 111. 000
LF 0. 000 0.00
169. 46000 111. 000 18, 810. 06
0526 519-01050  EPOXY RESI N CRACK SEALER STRUCTURE M 26-C 14, 960. 000 14, 960. 000
SF 0. 000 0.00
1. 56000 14, 960. 000 23, 337. 60
0530 519-03000  *TH N BONDED EPOXY OVERLAY 1, 662. 000 1, 662. 000
5% 0. 000 0.00
44.16000 1, 662. 000 73, 393. 92
0535 601-03040  *CONCRETE CLASS D (BRI DGE) 650. 700 650. 700
cy 0. 000 0.00
616. 20000 650. 700 400, 961. 34
0540 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 120, 622. 000 120, 622. 000
LB 0. 000 0. 00
1. 18000 120, 622. 000 142, 333. 96
0540 MATERI AL ALLOWANCE STEEL M 26-C 0. 000
LB 0. 000 0. 00
0. 59740 0. 000 0.00
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PCN: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQJECT: NH 2871-031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE M 26-C
0545 606-11000 *BRI DGE RAIL TYPE 10 691. 000 691. 000
LF 0. 000 0. 00
133. 51000 691. 000 92, 255. 41
0546 900- 00006 ADDED | TEM (DOLLAR)/ EXTRA WORK ON STRUCTURE M 26-C 20, 882. 340 20, 882. 000
DOL 0. 000 0. 00
1. 00000 20, 882. 000 20, 882. 00
CAT 0300 CURRENT AMI  $ 942,875.64 $ 0.00$ 942, 875. 30
CAT NOO0301 STRUCTURE M 26-J
0550 202-00425 *REMOVAL COF BRI DGE RAI LI NG 92. 000 92. 000
LF 0. 000 0. 00
5. 14000 92. 000 472. 88
0555 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 115 0.115
LS 0. 000 0. 00
61, 620. 00000 0.115 7,086. 30
0560 206-00000 *STRUCTURE EXCAVATI ON 198. 000 198. 000
CcY 0. 000 0. 00
9. 24000 198. 000 1, 829. 52
0565 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 178. 740 178. 740
CcY 0. 000 0. 00
46. 22000 178. 740 8, 261. 36
0570 601-03030 * CONCRETE CLASS D (BOX CULVERT) 284.870 284.870
CcY 0. 000 0. 00
344. 05000 284.870 98, 009. 52
0575 602-00000 *RElI NFORCI NG STEEL 63, 358. 000 63, 358. 000
LB 0. 000 0. 00
1. 08000 63, 358. 000 68, 426. 64
0575 MATERI AL ALLOMNCE STR. M 26-J 0. 000
LB 0. 000 0. 00
0. 69470 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 184,086.22 $ 0.00$ 184, 086. 22
CAT NO0302 STRUCTURE M 26- A
0580 202-00425 *REMOVAL COF BRI DGE RAI LI NG 88. 000 88. 000
LF 0. 000 0.00
5. 14000 88. 000 452. 32
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PON: 15069- BI D ESTI MATE RUN 03/ 25/ 2010
PRQIECT: NH 2871- 031 ESTI MATE NO 0019 07:37:52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE M 26- A

0585 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 115 0.115
LS 0. 000 0. 00
61, 620. 00000 0.115 7,086. 30
0590 206-00000 *STRUCTURE EXCAVATI ON 200. 000 200. 000
CcY 0. 000 0. 00
9. 24000 200. 000 1, 848. 00
0595 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 163. 070 163. 070
CcY 0. 000 0. 00
46. 22000 163. 070 7,537.10
0600 601-03030 * CONCRETE CLASS D (BOX CULVERT) 296. 100 296. 100
CcY 0. 000 0. 00
344. 05000 296. 100 101, 873. 21
0605 602-00000 *RElI NFORCI NG STEEL 62, 189. 000 62, 189. 000
LB 0. 000 0. 00
1. 08000 62, 189. 000 67,164. 12
0605 MATERI AL ALLOMNCE STR. M 26- A 0. 000
LB 0. 000 0. 00
0. 69470 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 185, 961. 05 $ 0.00$ 185, 961. 05

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0610 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 210. 20000 1. 000 23, 210. 20
0615 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 994. 20000 1. 000 14,994. 20
0620 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
3, 081. 00000 1. 000 3,081. 00
CAT 0400 CURRENT AMI  $ 41,285.40 % 0.00$ 41, 285. 40

PRQIECT TOTAL CURRENT AMI $ 18, 095, 696. 58 $ 11, 091. 60 $17, 901, 866. 49



